

<b>TASK</b>	<b>Start</b>	<b>End</b>	<b>Duration (days)</b>
Test Pits on Peakham Road and Union Avenue	9/24/18	9/24/18	1
Test Pits on Boston Post Road	9/25/18	9/25/18	1
Test Pits on Landham Road and at Sudbury Substation	9/26/18	9/26/18	1
Permanent Pavement Patches at all locations	9/27/18	9/28/18	2
Tree Clearing throughout ROW	10/1/2018	10/5/2018	5
Borings Between Dutton Road and East of Hop Brook	10/8/2018	10/10/2018	3
Borings Between Dutton Road and Horse Pond Road	10/11/2018	10/15/2018	3
Borings Between Horse Pond Road and Union Avenue	10/16/2018	10/29/2018	9
Borings between Union Avenue and Boston Post Road	10/30/2018	11/1/2018	3
Borings between Boston Post Road and Sudbury Substation	11/2/2018	12/12/2018	26
Borings Between Hudson Town Line and Hop Brook	12/12/2018	12/14/2018	3

# EVERSOURCE SUBSURFACE ASSESSMENT SCHEDULE – SUDBURY, MASSACHUSETTS

